Grantee: California

Grant: B-13-DS-06-0001
October 1, 2021 thru December 31, 2021

Grant Number: Obligation Date: Award Date:
B-13-DS-06-0001

Grantee Name: Contract End Date: Review by HUD:
California 09/30/2023 Original - In Progress
Grant Award Amount: Grant Status: QPR Contact:
$70,359,459.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$70,359,459.00

Total Budget:
$70,359,459.00

Disasters:

Declaration Number
No Disasters Found

Narratives
Executive Summary:

The 2013 Rim Fire destroyed 257,314 acres of land in Tuolumne County and ranks as the third largest wildfire in State
history. The fire burned for over two months through large portions of the Stanislaus National Forest, threatening
surrounding communities and damaging the critical watershed for local communities, the San Joaquin Valley, and San
Francisco (City/County). Unfortunately, the Rim Fire is not an isolated incident. In 2016, a total of 2,986 fires consumed
564,835 California acres. Despite a record snowfall, 2,134 fires have consumed 22,817 acres in California during the period
between January 1 and June 18, 2017.

The Rim Fire’s direct emergency response cost was $127 million and estimates of environmental damage range up to $736
million. In September 2015, the Valley and Butte Fires burned over 145,000 acres, destroyed 2,728 structures and resulted
in 7 deaths. California’s prolonged severe drought and related epidemic tree mortality magnifies risk, coupled with 2017’s
above average rain and snow fall levels which creates fuel loading grasses and vegetation that can readily be ignited in
summer thunderstorms.

Fires have serious consequences for local communities, including public health impacts, property damage, and economic
disruption. They also threaten the backbone watersheds of the State’s water system; sixty percent of the State’s water
supply originates in California’s Sierra Nevada region.

The Community and Watershed Resilience Program (CWRP) provides an innovative, revenue-generating, scalable, and
replicable model for similar regions throughout California and the western United States. Developed in partnership with
federal and local government agencies, community organizations, and private business, the CWRP is built around
partnerships and practices designed to overcome the financial and institutional barriers to sustainable, healthy forests and
watersheds. The CWRP will also facilitate the transition to a sustainable forest economy in our rural communities.

The State of California’s Community and Watershed Health Resilience Program is composed of activities in three
complementary pillars: 1). Forest and Watershed Health Project (FWHP) five activities include: fuels reduction and biomass
removal, noxious weed abatement, rangeland infrastructure restoration, fuel break expansions, and reforestation within the
Rim Fire burn area, designed to improve forest and watershed health and resilience against disturbances; 2). The Biomass
Utilization Fund (“BUF") will provide low cost financing to economic development projects that utilize low value forest waste
removed from local forests to assist in reducing wildfire fuel loads. The BUF program will also provide financing for public
facility projects that are able to install and utilize alternative energy generation; and 3). Up to two Community Resilience
Centers, designed to increase community resilience by providing year round services, including education and job training to
support forest and watershed work and the biomass facility. These facilities will be a model for serving rural communities.
HUD granted a limited waiver modifying 42 U.S.C. 5305(c)(2)(A)(i) to the extent necessary to permit the state to use a
percentage of not less than 38 percent to qualify activities under the low-and moderate-income area benefit national
objective in the August 7, 2017 Federal Register Notice. The demographics of the declared disaster (MID URN) area, includes
a high population of seasonal residents and retirees. The area lacks access to education and jobs, 14.5% of the county
residents live in poverty, 12% have not completed high school and 51% of the county households are over age 60.

MID-URN Areas:

MID-URN AREAS: The Target Area includes the Rim Fire burn and evacuation and evacuation warning areas (Rim Fire Burn
Scar, Evacuation Areas) in Census Tracts 06109002200, 06109004100, 06109003100, 06109003200, 06109004200. The
State is incorporating resilience and replicability for forest and watershed health activities. This includes, creating fuel
breaks, reforestation, biomass removal, rangeland improvements and noxious weed treatments to reestablish carbon
storage in living trees, help prevent future fires, reduce invasive species, and provide jobs and revenue to help build a strong
rural economy.

The BUF will provide low cost financing to economic development and public facility projects that provide a marketable end-
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use for biomass removed from within the county, lessen Tuolumne County’s reliance on imported energy, reducing
greenhouse gases, and producing jobs in the region.

The Community Resilience Centers (CRCs) will provide social resilience to Tuolumne and surrounding counties. Tuolumne
County is a regional leader in responding to disasters, with the region’s only food bank and major evacuation center.
Therefore, during emergencies in neighboring counties, they often turn to Tuolumne County for support. The proposed
resilience centers will be located in communities selected with input from the residents in the County.

The Rim Fire destroyed permanent public infrastructure, including the ingress egress road systems, as well as erosion and
landslides that undermine the integrity of the system and wear and tear from ongoing fire recovery efforts have caused
additional damage. The Rim Fire destroyed rangelands, fencing, and water troughs that had been in use by cattle ranchers
under long-term agreements with the USFS and now prevents grazing in the forest.

The damage from the Rim Fire has long-lasting effects well beyond the forests. Local communities, which are closely linked
to the health of forests through timber, wood products, the recreation industry and tourism, continue to suffer from the
business losses and closures caused by the fire, the direct public health impacts, and depressed property values. Damage to
downstream water storage and supply, as well as the long-term implications for carbon storage, all have global effects.
From a regional perspective, the Target Area has experienced regular wildfire events, as shown in the Tuolumne Burn
History Map. The 1987 Complex Fire burned 157,000 acres in Tuolumne County, much of which burned again in the Rim Fire.
Natural regeneration of trees following wildfires that burn as hot as the Complex and Rim fires is often insufficient, resulting
in conversion from forest to grass and shrub lands, which are more susceptible to high severity fires and store substantially
less carbon than healthy forests. (Maps identified in this section are located in the NDRC application, which is posted on the
State of California’s Department of Housing and Community Development NDR website.)

Key Agencies, Partners, Positions, Personnel:

Awardee:

State of California Department of Housing and Community Development
Division of Federal Financial Assistance

Geoffrey Ross, Deputy Director

Jessica Hayes, Disaster Recovery Branch Chief

Susan Naramore, Specialist Il

Patrick Talbott, HCD Representative Il

Current Primary Project Management and Implementation Responsibilities:
California Department of Housing and Community Development (HCD) Patrick Talbott, HCD Representative Il and Susan
Naramore, HCD Specialist Il

Technical Assistance and Collaborative Project Partnerships between federal, state and local agencies: The Sierra Nevada
Conservancy (SNC)

Angela Avery, Executive Officer

Elliott Vander Kolk, NDRC Project Coordinator

Fuel Break Activities:
California Department of Forestry and Fire Protections (CAL FIRE) Matthew Reischman, Assistant Deputy Director

Community Resilience Center:
Tuolumne County
Maureen Frank, Deputy County Administrator

United States Forest Service

Michael Jow, Rim Fire Restoration Coordinator

California Conservation Corp
Amy Cameron, Chief Deputy Director

Overall This Report Period To Date
Total Projected Budget from All Sources $0.00 $70,359,459.00
Total Budget $0.00 $70,359,459.00
Total Obligated $2,188.00 $69,613,459.00
Total Funds Drawdown $6,539,846.57 $27,780,072.09

Program Funds Drawdown $6,539,846.57 $27,780,072.09

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $6,539,846.57 $27,686,519.70
HUD lIdentified Most Impacted and Distressed $0.00 $8,732,420.09
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Other Funds
Match Funds
Non-Match Funds

Funds Expended

Overall

CA Attorney General

State of California ¢ CDBG-NDR Program
The Beck Group, Inc.

United States Forest Service

California Conservation Corps

California Department of Forestry and Fire Protection
Civix-GCR Inc.

County of Tuolumne

HELIX Environmental Planning, Inc.

Rural Community Assistance Corporation
Sierra Nevada Conversancy

State of California - CDBG Administration

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage
Overall Benefit Amount
Minimum Supporting Leverage
Minimum Direct Leverage
Limit on Public Services

Limit on Admin/Planning

Limit on Admin

Most Impacted and Distressed

Overall Progress Narrative:

Target
50.00%
$32,499,696.00
$.00

$.00
$10,553,918.85
$14,071,891.80
$.00
$70,359,459.00

$0.00
$0.00
$0.00

This Period
$0.00
$0.00
$0.00

$2,693,044.62
$ 36,227.24
$0.00
$12,910.21

$ 3,752,866.24
$0.00

$ 28,676.26
$16,122.00
$0.00

Projected
58.19%
$37,825,156.00
$.00

$.00

$.00
$5,360,067.00
$3,517,973.00
$.00

$0.00
$0.00
$0.00

To Date
$0.00
$859,312.17
$172,755.00
$16,805,977.71
$207,796.25
$ 88,519.00

$ 656,329.45
$7,888,434.14
$ 329,940.00
$94,738.98
$582,717.00
$0.00

Actual
28.76%
$7,062,666.93
$.00

$.00

$.00
$3,225,456.20
$2,387,720.22
$8,732,420.09

Forest and Watershed Health Project (FWHP): The USFS has completed approximately
sixteen million dollars of work to date. Approximately seventeen million has been paid out. The
USFS has moved from completing final forest preparation work to planting trees and

reforestation work.

Community Resilience Centers (CRC) projects: The County is managing one contractor that is
under contract to construct both Groveland and Tuolumne CRC projects. Construction is
moving ahead on schedule with some minor delays due to weather and long lead times for
materials. HC has received construction reimbursement request of approximately seven million
from the county. All construction funds will be drawn down by fall of 2022, well before the
extended expenditure deadline of September 30, 2023.
Biomass Utilization Fund (BUF): SNC and Rural Community Assistance Corporation (RCAC)
are working on three project applications for funding under the economic development (ED)
revolving loan fund part of this program. The project applicants are doing preliminary design
and site feasibility analysis needed for requiring full project funding approvals. RCAC has a
consultant doing three project environmental reviews on proposed project sites and all three
applicants continue to work on permitting plans for meeting local development compliance.

One project published its NOI/RROF.

HCD has accounted for the expenditures for Administrative Draws for the period of July 1,
2020 through June 30th , 2021, as well as an adjustment to the period of July 1, 2019 through
June 30th, 2020. These drawdowns will be reflected in DRGR for the 2022 1st quarter

Quarterly Performance Report.
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Project Summary
Project #, Project Title

17-NDR-01, NDR Administration

17-NDR-02, Community Resilience Centers
17-NDR-03, NDR Forest & Watershed Health
17-NDR-04, NDR-Biomass Utilization Fund
9999, Restricted Balance

NDR-LTC, Long-Term Commitments
NDR-OV, NDR Outcome Values

NDR-SL, Supporting Leverage
Activities

Project #/

This Report

Program Funds
Drawdown

$86,170.17
$3,695,728.28
$2,729,271.86
$28,676.26
$0.00

$0.00

$0.00

$0.00

17-NDR-01 / NDR Administration

To Date

Project Funds
Budgeted

$3,517,973.00
$18,767,250.00
$27,174,236.00
$20,900,000.00
$0.00

$0.00

$0.00

$0.00

Program Funds
Drawdown

$2,387,720.22
$7,607,800.93
$17,491,948.96
$292,601.98
$0.00

$0.00

$0.00

$0.00
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Grantee Activity Number: NDR - Adm - GCR/Civix
Activity Title: NDR - Adm - GCR/Civix

Activitiy Type: Activity Status:

Administration Under Way

Project Number: Project Title:

17-NDR-01 NDR Administration

Projected Start Date: Projected End Date:

02/28/2017 06/30/2023

Benefit Type: Completed Activity Actual End Date:
N/A

National Objective:

Responsible Organization:

NA Civix-GCR Inc.
Overall Oct 1 thru Dec 31, 2021 To Date
Total Projected Budget from All Sources $0.00 $772,051.00
Total Budget $0.00 $772,051.00
Total Obligated $0.00 $772,051.00
Total Funds Drawdown $12,910.21 $656,329.45
Program Funds Drawdown $12,910.21 $656,329.45
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $12,910.21 $656,329.45
Civix-GCR Inc. $12,910.21 $656,329.45
Most Impacted and Distressed Expended $0.00 $670,284.34
Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00
Other Funds:
Overall This Period To Date
Match Funds $0.00 $0.00

Activity Description:

General administration, capacity building and providing technical assistance to CA and our grantees in administering NDR
funds in compliance with all federal and state laws, regulations and policies.

Location Description:

County of Tuolumne census tracts are reflected in the following list of type; code; name; and sheets:
TRACT;06109001100;11;1 TRACT;06109001200;12;1 TRACT;06109002100;21;1 TRACT;06109002200;22;1
TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1 TRACT;06109004200;42;1
TRACT;06109005100;51;1 TRACT;06109005201;52.01;1 TRACT;06109985202;9852.02;1

Activity Progress Narrative:

GCR Inc. also known as Civix attended monthly meetings with HCD staff to discuss technical assistance needs of HCD and
subrecipients. Civix staff supported HCD with file management and the documentation of standard operating procedures. Civix
staff participated and facilitated Core Team meetings with HCD as well as monthly update meetings with subrecipients. Civix
reviewed ongoing eligibility and regulatory compliance issues for HCD and subrecipients.
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No Section 3 compliance goals are required since there is no construction associated with this admin activity.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
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Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NDR - Adm - SNC

Activity Title: NDR - Adm - SNC
Activitiy Type: Activity Status:
Administration Under Way
Project Number: Project Title:
17-NDR-01 NDR Administration
Projected Start Date: Projected End Date:
05/30/2017 09/30/2023
Benefit Type: Completed Activity Actual End Date:
N/A
National Objective: Responsible Organization:
NA Sierra Nevada Conversancy
Overall Oct 1 thru Dec 31, 2021 To Date
Total Projected Budget from All Sources $0.00 $1,129,383.00
Total Budget $0.00 $1,129,383.00
Total Obligated $0.00 $1,129,383.00
Total Funds Drawdown $16,122.00 $497,893.00
Program Funds Drawdown $16,122.00 $497,893.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $16,122.00 $497,893.00
Sierra Nevada Conversancy $16,122.00 $497,893.00
Most Impacted and Distressed Expended $0.00 $507,980.00
Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00

Other Funds:

Overall This Period To Date
Match Funds $0.00 $0.00

Activity Description:

General administration activity tasks in SNC agreement and providing additional capacity for HCD staff in getting general admin
work done with subgrantees under Forest and Watershed Health activities three party agreements and Biomass Utilization
Fund three party agreement.

Location Description:

County of Tuolumne census tracts are reflected in the following list of type; code; name; and sheets:
TRACT;06109001100;11;1 TRACT;06109001200;12;1 TRACT;06109002100;21;1 TRACT;06109002200;22;1
TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1 TRACT;06109004200;42;1
TRACT;06109005100;51;1 TRACT;06109005201;52.01;1 TRACT;06109985202;9852.02;1

Activity Progress Narrative:

HUD NDR Grant Coordination: SNC submitted monthly funds requests and monthly reports to HCD for processing. SNC
ensured that RCAC, USFS, CCC and CAL FIRE monthly reports, payment requests and federal overlay reporting was
submitted.

HCD NDR Grant Activity Compliance: SNC coordinated with USFS to ensure final implementation of FWHP 2020
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work plan, despite COVID and wildfire delays. SNC participated in multiple coordination meetings each month with Core Team,
FWHP and BUF partners which included discussions of federal overlay compliance requirements for different activities.
No Section 3 compliance goals are required, no construction is associated with this admin activity.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
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Grantee Activity Number: NDR - Adm - Tuolumne County

Activity Title: NDR - Adm - Tuolumne County
Activitiy Type: Activity Status:
Administration Under Way
Project Number: Project Title:
17-NDR-01 NDR Administration
Projected Start Date: Projected End Date:
04/01/2017 08/31/2023
Benefit Type: Completed Activity Actual End Date:
N/A
National Objective: Responsible Organization:
NA County of Tuolumne
Overall Oct 1 thru Dec 31, 2021 To Date
Total Projected Budget from All Sources $0.00 $493,875.00
Total Budget $0.00 $493,875.00
Total Obligated $0.00 $493,875.00
Total Funds Drawdown $57,137.96 $280,633.21
Program Funds Drawdown $57,137.96 $280,633.21
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $57,137.96 $280,633.21
County of Tuolumne $57,137.96 $280,633.21
Most Impacted and Distressed Expended $0.00 $157,710.00
Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00

Other Funds:

Overall This Period To Date
Match Funds $0.00 $0.00

Activity Description:

General Administration activity tasks for NDR reporting to HUD along with compliance and monitoring work required as part of
development of the Community Resilience Centers.

Location Description:

County of Tuolumne, census tracts are reflected in the following list of type; code; name; and sheets:
TRACT;06109001100;11;1 TRACT;06109001200;12;1 TRACT;06109002100;21;1 TRACT;06109002200;22;1
TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1 TRACT;06109004200;42;1
TRACT;06109005100;51;1 TRACT;06109005201;52.01;1 TRACT;06109985202;9852.02;1

Activity Progress Narrative:

County submitted monthly activity reports and financial reports for reimbursement of CRC project costs, including construction
payments. County continues to work with the construction contractor on Section 3 compliance goals associated with the CRC
construction work. County submitted labor standards reports to HCD. County participated in Core Team Meetings and met
monthly with HCD and consultants to ensure CRC project compliance during construction. County engaged with community
members to share plan for services provided
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by CRCs.

No Section 3 compliance goals are required, no construction is associated with this admin activity.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
Project #/ 17-NDR-02 / Community Resilience Centers
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Grantee Activity Number: 17-NDR-02a
Activity Title: Community Resilience Centers Planning

Activitiy Type: Activity Status:

Planning Completed

Project Number: Project Title:

17-NDR-02 Community Resilience Centers

Projected Start Date: Projected End Date:

04/01/2017 07/31/2023

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NA County of Tuolumne
Overall Oct 1 thru Dec 31, 2021 To Date
Total Projected Budget from All Sources $0.00 $566,239.00
Total Budget ($191,433.00) $566,239.00
Total Obligated ($191,433.00) $566,239.00
Total Funds Drawdown $0.00 $566,239.00
Program Funds Drawdown $0.00 $566,239.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $566,239.00
County of Tuolumne $0.00 $566,239.00
Most Impacted and Distressed Expended $0.00 $735,338.00
Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00
Other Funds:
Overall This Period To Date
Match Funds $0.00 $0.00

Activity Description:

Planning activities included feasibility study of location and physical components for two Community Resilience Centers located
within Tuolumne County.

Location Description:

The final location of the Community Resilience Center(s) was determined as part of completing the feasibility study. This
planning activity will be conducted throughout the County of Tuolumne, census tracts reflected in the following list of type; code;
name; and sheets:

TRACT;06109001100;11;1 TRACT;06109001200;12;1 TRACT;06109002100;21;1 TRACT;06109002200;22;1
TRACT;06109003100;31;1 TRACT,;06109003200;32;1 TRACT;06109004100;41;1 TRACT;06109004200;42;1
TRACT;06109005100;51;1 TRACT,;06109005201;52.01;1 TRACT;06109985202;9852.02;1

Activity Progress Narrative:

Phase one of CRC eligibility and feasibility planning activities were completed at the end of 2019. No further work on this
activity is taking place currently. CRCs have been approved by HCD for Phase two work of final design and construction.
Unused funds have been deducted from this activity.
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No Section 3 compliance goals are required, no construction is associated with this admin activity.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
This Report Period

Total

# of Plans or Planning Products 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Total
12/1

Amount

Activity Supporting Documents: None

12

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 17-NDR-02b

Activity Title: NDR Tuolumne Community Resilience
Centers

Activitiy Type: Activity Status:
Acquisition, construction,reconstruction of public facilities Under Way
Project Number: Project Title:

17-NDR-02 Community Resilience Centers
Projected Start Date: Projected End Date:
05/01/2017 08/31/2023

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod County of Tuolumne

Overall Oct 1 thru Dec 31, 2021 To Date
Total Projected Budget from All Sources $0.00 $18,201,011.00
Total Budget $191,433.00 $18,201,011.00
Total Obligated $193,621.00 $18,201,011.00

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

County of Tuolumne

$3,695,728.28
$3,695,728.28
$0.00
$0.00
$3,695,728.28
$3,695,728.28

$7,041,561.93
$7,041,561.93
$0.00
$0.00
$7,041,561.93
$7,041,561.93

Most Impacted and Distressed Expended $0.00 $886,332.00

Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00

Other Funds:

Overall This Period To Date

Match Funds $0.00 $0.00

Activity Description:

The CRC feasibility study determined that additional funding would be needed to build two facilities. HCD was able to obligate
an additional $5.5 million dollars in Neighborhood Stabilization Program (NSP) State Program Income funds, to add to the $18
million in NDR funds for the CRC to allow for the second CRC to be constructed. The $5.5 million in NSP funds is committed to
the Groveland CRC, which has additional development costs. The two CRC facilities are currently in construction with a
completion date of fall 2022.

Upon completion of construction the two Community Resilience Centers (under the public facility activity) will provide a number
of different year-round public services (food distribution, education and employment training) to the residents of Groveland and
Tuolumne. During emergencies, the CRCs will provide evacuation and resources for residents in the Rim Fire impacted area
of Tuolumne County and the surrounding areas.

Location Description:

The CRC feasibility study will determine the location of the two facilities in the unincorporated communities of Tuolumne and
Groveland. The Groveland address is 18986 Ferretti Road in Groveland California 95321. The Tuolumne address is 18241 Bay
Avenue Tuolumne California 95379.
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County of Tuolumne census tracts are reflected in the following list of type; code; name; and sheets:
TRACT;06109002200;22;1 TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1
TRACT;06109004200;42;1

Activity Progress Narrative:

County is meeting weekly with development team to coordinate construction of the two CRCs. Exterior and interior wall metal
stud framing has been completed at both sites. Mechanical, electrical, and plumbing rough-ins have begun at both sites. The
installation of rigid insulation and waterproofing has also begun at Groveland site. Some supply chain issues, and inclement
weather have caused a 60-day delay in the timeline for completing the two CRC facilities but the projects are still anticipated to
meet the contract deadlines.

Section 3: County has updated their Section 3 Plan to incorporate 24 CFR Part 75. Contractor continues to notify the County
when there are job opportunities available on the project (for prime and all sub-contractors). The County continues to post
available opportunities on the HUD Section 3 portal and notify Motherlode Job Training. To date, no individuals have contacted
the County Section 3 Administrator to be added to the Section 3 list. There have been 10 jobs posted to the HUD portal to
date. No applicants have requested or been certified as Section 3 to date.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
Project #/ 17-NDR-03 / NDR Forest & Watershed Health
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Grantee Activity Number: 17-NDR-03a
Activity Title: NDR Forest & Watershed Health USFS

Activitiy Type: Activity Status:

NDR - Environmental Value Under Way

Project Number: Project Title:

17-NDR-03 NDR Forest & Watershed Health

Projected Start Date: Projected End Date:

09/25/2017 08/30/2023

Benefit Type: Completed Activity Actual End Date:
N/A

National Objective: Responsible Organization:

Urgent Need United States Forest Service

Overall Oct 1 thru Dec 31, 2021 To Date

Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

United States Forest Service

$0.00
($90,000.00)
($90,000.00)
$2,693,044.62
$2,693,044.62
$0.00

$0.00
$2,693,044.62
$2,693,044.62

$25,825,726.00
$25,825,726.00
$25,825,726.00
$16,805,977.71
$16,805,977.71
$0.00

$0.00

$16,805,977.71
$16,805,977.71

Most Impacted and Distressed Expended $0.00 $4,466,518.22
Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00
Other Funds:
Overall This Period To Date
Match Funds $0.00 $0.00

Activity Description:

Five activities will take place under the FWHP: 1) fuels reduction and biomass removal; 2)
noxious weed abatement; 3) reforestation/tree planting; 4) rangeland infrastructure replacement
of fencing, cattle guard crossings, corrals and drinking troughs; 5) expansion of fuel breaks on
public and private lands. The FWHP activities will start with noxious weed treatments and fuels
reduction activities, including a limited amount of biomass removal. The fuels reduction and
weed treatments will be in preparation for tree planting. Rangeland replacement infrastructure
will be done with USFS staff, contractors and California Conservation Corp. (CCC) staff. Fuel
break expansions on public lands will be done by USFS with NDR funds. Fuel break expansion
work on private lands will be done with CAL FIRE state funding.

These activities will support healthy, resilient forests through restoration,
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reforestation and other science-based investments to ensure ecosystems health.

Location Description:

Throughout the 254,000 acre Rim Fire burn scar. Census tract numbers for the Forest and Watershed Health project are
06109003100 and 06109003200

Activity Progress Narrative:

USFS continued to monitor work under all five of the FWHP activities. Additional noxious weed
abatement activity was reassessed for feasibility due to chemical treatment modifications.
Planning, design, and contracting activity continued under the Rangeland activity. Portions of
fuel break work were completed, with additional 752 acres approved for work. Implementation
planning for the next round of reforestation work continued.

USFS requested trainings on Section 3 efforts.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# acres of bio-mass removed 0 0/4600
# of non-invasive trees planted 0 0/900000
# acres successfully reforested 0 0/4500
# seedlings on the landscape 0 0/675000
# seedlings on the landscape 0 0/210000
# seedlings on the landscape 0 0/126000
# of trees planted in project 0 0/9000000

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: 17-NDR-03e

Activity Title: NDR Forest & Watershed Health CCC
Activitiy Type: Activity Status:
NDR - Environmental Value Under Way
Project Number: Project Title:
17-NDR-03 NDR Forest & Watershed Health
Projected Start Date: Projected End Date:
04/30/2020 09/30/2023
Benefit Type: Completed Activity Actual End Date:
N/A
National Objective: Responsible Organization:
Urgent Need California Conservation Corps
Overall Oct 1 thru Dec 31, 2021 To Date
Total Projected Budget from All Sources $0.00 $330,000.00
Total Budget $90,000.00 $330,000.00
Total Obligated $90,000.00 $330,000.00
Total Funds Drawdown $36,227.24 $207,796.25
Program Funds Drawdown $36,227.24 $207,796.25
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $36,227.24 $207,796.25
California Conservation Corps $36,227.24 $207,796.25
Most Impacted and Distressed Expended $0.00 $27,619.90
Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00

Other Funds:

Overall This Period To Date
Match Funds $0.00 $0.00

Activity Description:

Five activities will take place under the FWHP: 1) fuels reduction and biomass removal; 2) noxious weed abatement; 3)
reforestation/tree planting; 4) rangeland infrastructure replacement of fencing, cattle guard crossings, corrals and drinking
troughs; 5) expansion of fuel breaks on public and private lands. The FWHP activities will start with noxious weed treatments
and fuels reduction activities, including a limited amount of biomass removal. The fuels reduction and weed treatments will be
in preparation for tree planting. Rangeland replacement infrastructure will be done with USFS staff, contractors and California
Conservation Corp. (CCC) staff. Specifically, fence replacement to allow for cattle grazing. Activity includes removal of existing
damaged fencing and reconstructing fences in compliance with USFS standards. These activities will support healthy, resilient
forests through restoration, reforestation and other science-based investments to ensure ecosystems health.

Location Description:

Throughout the 254,000 acre Rim Fire burn scar. Census track numbers for the Forest and Watershed Health project are
06109003100 and 06109003200
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Activity Progress Narrative:

8448 Linear feet of brushing and fencing was completed at Johns Meadow location.10,560
linear of brushing was completed and 5000 linear feet of fencing completed at Jawbone Station
location. 5280 linear feet of brushing was completed, and 1350 linear feet of fencing was
completed at Packard Canyon. Remaining rangeland work will be completed in Spring of 2022.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of miles of protective fencing 0 0/5

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Project #/ 17-NDR-04 / NDR-Biomass Utilization Fund
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Grantee Activity Number: 17-NDR-04a

Activity Title:

Activitiy Type:

Planning

Project Number:
17-NDR-04

Projected Start Date:
04/01/2017

Benefit Type:
Area Benefit (Census)

National Objective:
NA

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Rural Community Assistance Corporation
State of California ¢, CDBG-NDR Program
Most Impacted and Distressed Expended

Other Funds
Match Funds
Non-Match Funds

Other Funds:

Overall
Match Funds

Activity Description:

Activity Status:

Under Way

Project Title:
NDR-Biomass Utilization Fund
Projected End Date:

09/30/2023

Planning - Biomass Utilization Fund

Completed Activity Actual End Date:

Responsible Organization:
Rural Community Assistance Corporation

Oct 1 thru Dec 31, 2021 To Date

$0.00
$0.00
$0.00
$28,676.26
$28,676.26
$0.00
$0.00
$28,676.26
$28,676.26

$0.00
$0.00

$0.00
$0.00
$0.00

This Period
$0.00

$1,000,000.00
$1,000,000.00
$1,000,000.00
$94,738.98
$94,738.98
$0.00

$0.00
$94,738.98
$94,738.98

$0.00
$50,433.53

$0.00
$0.00
$0.00

To Date
$0.00

RCAC will use these planning funds to create a Biomass Utilization Toolkit. The toolkit will
provide documentation of the Biomass Utilization Fund development and implementation with
sample documents, best practices and lessons learned from working with businesses in this
industry sector. The toolkit will be made available to interested parties who wish to develop

biomass facilities in their communities.

RCAC will use these activity funds to conduct other planning and capacity building that
supports the BUF development and implementation.

Location Description:

The location of the Biomass facility(ies) will not be known until the feasibility study has been completed. Until
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the location is know, the number of persons (Low, Mod and non-Low/Mod) will not be known (if the project moves forward as a
public facility, which will not be known until the feasibility study is completed). Percentages of Low/Mod persons within
Toulumne County do not meet or exceed 51%; a waiver for the Low/Mod percentages has been requested from HUD.

If the feasibility study indicates the best path for developing the Biomass facility is to make a loan to a for- or non-profit
business, the national objective will be jobs and the number of total and low- and/or moderate-jobs created will be reported.
This planning activity will be conducted throughout the County of Tuolumne, census tracts reflected in the following list of type;
code; name; and sheets:

TRACT;06109001100;11;1 TRACT;06109001200;12;1 TRACT;06109002100;21;1 TRACT;06109002200;22;1
TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1 TRACT;06109004200;42;1
TRACT;06109005100;51;1 TRACT;06109005201;52.01;1 TRACT;06109985202;9852.02;1

Activity Progress Narrative:

RCAC continued revisions to the Toolkit based on partner feedback and with new insights as projects move to finalize financing
and siting. Tool Kit final document will be presented to HCD in Q1 of 2022. RCAC also engaged the Impact Finance Center to
provide capacity and technical assistance in developing the California Forest Investor Club, a pool of potential debt and equity
partners to provide senior debt on businesses converting low and no value biomass to marketable products and employing a
significant number of workers, thereby leveraging the impact of the NDR funds.

No Section 3 compliance goals are required, no construction is associated with this admin activity.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 0 0/1
# of community engagement 0 0/22

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: 17-NDR-04d

Activity Title: NDR Biomass Utilization Fund
Activitiy Type: Activity Status:
NDR - Environmental Value Under Way
Project Number: Project Title:
17-NDR-04 NDR-Biomass Utilization Fund
Projected Start Date: Projected End Date:
05/30/2017 09/30/2023
Benefit Type: Completed Activity Actual End Date:
N/A
National Objective: Responsible Organization:
Low/Mod Sierra Nevada Conversancy
Overall Oct 1 thru Dec 31, 2021 To Date
Total Projected Budget from All Sources $0.00 $107,234.00
Total Budget ($40,000.00) $107,234.00
Total Obligated ($40,000.00) $107,234.00
Total Funds Drawdown $0.00 $21,105.00
Program Funds Drawdown $0.00 $21,105.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $21,105.00
Sierra Nevada Conversancy $0.00 $21,105.00
Most Impacted and Distressed Expended $0.00 $0.00
Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00

Other Funds:

Overall This Period To Date
Match Funds $0.00 $0.00

Activity Description:

The creation of a Biomass Utilization Fund (BUF) allows RCAC to provide affordable financing to developers who have a
financially viable business proposal that meets all CDBG and NDR eligibility standards. The BUF funding can also be used to
fund public facility projects in the county that seek to develop alternative sources of energy for their projects. SNC staff will be
working with RCAC to administer the BUF and qualify both economic development projects and public facility projects that meet
NDR eligibility standards.

Location Description:

The location of the Biomass facility will be determined by the feasibility study. The site selection will begin in September, 2018.
County of Tuolumne census tracts are reflected in the following list of type; code; hame; and sheets:

TRACT;06109002200;22;1 TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1
TRACT;06109004200;42;1
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Activity Progress Narrative:

SNC conducted coordination efforts and subject matter expertise to RCAC as BUF applicants progressed through the state and
federal environmental review and permitting process. SNC coordinated monthly update meetings with RCAC and HCD to

review work and applicant progress.

SNC role in BUF program does not include oversight of any construction projects. All construction will be implemented through

the business applicants, as overseen by RCAC.
Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
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Grantee Activity Number: 17-NDR-04f

Activity Title: NDR Biomass Utilization Fund Facility &
Wood Products SNC

Activitiy Type: Activity Status:
Planning Planned
Project Number: Project Title:
17-NDR-04 NDR-Biomass Utilization Fund
Projected Start Date: Projected End Date:
05/30/2017 09/30/2023
Benefit Type: Completed Activity Actual End Date:
N/A
National Objective: Responsible Organization:
NA Sierra Nevada Conversancy
Overall Oct 1 thru Dec 31, 2021 To Date
Total Projected Budget from All Sources $0.00 $103,100.00
Total Budget $40,000.00 $103,100.00
Total Obligated $40,000.00 $103,100.00
Total Funds Drawdown $0.00 $4,003.00
Program Funds Drawdown $0.00 $4,003.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $4,003.00
Sierra Nevada Conversancy $0.00 $4,003.00
Most Impacted and Distressed Expended $0.00 $0.00
Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00

Other Funds:

Overall This Period To Date
Match Funds $0.00 $0.00

Activity Description:

SNC facilitated the development of the first two feasibility studies completed by Beck Group. SNC assisted in reviewing and
approving final products. The first study was a biomass feedstock analysis that evaluated the availability and cost of biomass in
the area. The second study analyzed different types of biomass businesses that would be economically feasible with the
available biomass feedstock. SNC staff coordinated with HCD on procuring Beck Group and reviewing the two final planning
study documents.

SNC will coordinate with RCAC and HCD to create a Biomass Utilization Toolkit. The toolkit will provide
documentation of the Biomass Utilization Fund development and implementation with sample
documents, best practices and lessons learned from working with businesses in this industry sector.
SNC will help promote the toolkit to interested parties who wish to develop biomass facilities in their
communities. SNC will coordinate and facilitate other BUF planning activities with RCAC as required to
complete all eligible BUF activities.
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Location Description:

The location of the Biomass facility will be determined by the feasibility study. The site selcetion will begin in Spetember, 2018.
County of Tuolumne census tracts are reflectedin the following list of type; code; name; and sheets.

Activity Progress Narrative:

SNC provided review and feedback to RCAC on the structure and contents of the BUF Tool Kit. The Tool Kit final document will
be presented to HCD in Q1 of 2022.

No Section 3 compliance goals are required, no construction is associated with this admin activity.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 0 0/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

24

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



	Title
	Title
	Title

